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In Progress (13)

200910 Enterprise Content Management (ECM) CountyWide Level 3 5 140 % 01/01/2006 Limoni, Tony

201117 Register of Deeds Scanning Conversion 
Project

Register of Deeds Level 3 4 25.33 % 06/01/2015 Zawistowski, Donna

180026 PLU: HealthSpace for Environmental 
Health Inspections

Parks and Land Use; Environmental 
Health

Level 2 2 50.4 % 09/17/2015 McAdams, Michael

180027 PLU: Golf Course Software System Parks and Land Use Level 2 4.1 1.1 % 01/01/2014 Zawistowski, Donna

200109 DHHS Enterprise Core Systems Health ＆ Human Services Level 3 4.9 22.52 % 01/01/2009 Hoffmann, Donn  
Masker, Sandra K

201310 Election System Upgrade County Clerk Level 3 0 0 % 10/01/2013 Gorski, John

20140101 PeopleLink Data Conversion Information Technology Division; 
Health ＆ Human Services

Level 2 1 0 % 01/06/2014 Kragenbrink, Dave  
Masker, Sandra K

20140401 Project Auxilium Information Technology Division Level 1 5 4 % 05/07/2016 Murphy, Michaeljon

201619 County Boardroom Upgrade County Board; County Clerk Level 3 1 50 % 02/22/2016 Biagioli, Mike

20151112 Medical Examiner Office - Access to SQL 
Database Management System (DBMS)

Medical Examiner Level 2 1 135.01 
%

11/12/2015 McAdams, Michael

20160418 County Treasurer: Unclaimed Funds 
Searchable Database On Website

County Treasurer Level 1 2 71.76 % 04/19/2016 McAdams, Michael
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20160601 eWisacwis to FMIS Interface Update Health ＆ Human Services Level 1 5 0 % 06/03/2016 McAdams, Michael

201617 HRIS/Payroll Process Study Administration Level 2 0 0 % 01/25/2016 06/17/2016 Loginoff, Lana

On Hold (3)

179996 HR Professional Development Portal Human Resources Division Level 2 0 0 % 01/01/2015 Loginoff, Lana

20150603 Intergraph Remote Content Management Information Technology Division; 
Communication Center

Level 1 1 25 % 09/01/2016 Kumbier, Kaye

999999 MEO Equipment Analysis Project Medical Examiner Level 1 0 0 % 04/29/2013 McAdams, Michael

Completed (7)

180030-1 PPM Dashboard Application (Sharepoint 
2013)

Information Technology Division Level 1 0 0 % 10/01/2014 03/29/2016 Hoffmann, Donn

200820 Voice Over Internet Protocol (VOIP) CountyWide Level 3 1.3 2.1 % 01/01/2012 07/31/2015 Calder, Becky

20150301 PTA Upgrade Information Technology Division Level 1 5 0 % 05/01/2014 02/29/2016 Limoni, Tony

20150602 SharePoint 2013 Implementation Information Technology Division Level 1 2 2 % 05/01/2015 07/29/2016 Kragenbrink, Dave

20150710 MDC/Cellular/Network Software 
Replacements

Sheriff Level 3 1 0 % 10/01/2015 04/29/2016 Hoffmann, Donn  Fyfe, 
Robert

20150728 TraCS10 WI Pak Upgrade Release Sheriff Level 1 1 90 % 02/01/2016 06/01/2016 Jurgens, Ryan

20160107 Jail Partitioning Sheriff Level 1 1 90 % 09/01/2015 07/14/2016 Fyfe, Robert
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Cancelled (2)

20141113 SpiceWorks implementation Information Technology Division Level 1 0 0 % 11/07/2014 Haufschild, Rich

201601 DPW Permit Processing Public Works Level 1 1 2 % 01/19/2016 McAdams, Michael

Rejected (1)

201602 Sheriff K9 Unit Sheriff Level 1 1 76.8 % 01/29/2016 McAdams, Michael

Planning (3)

20150312 Intergraph 9.3 System Upgrade Information Technology Division; 
Communication Center

Level 2 4 90 % 02/02/2016 Hoffmann, Donn   
Kumbier, Kaye  Fyfe, 
Robert  Mundt, Allen

20151115 EpiServer Upgrade Information Technology Division Level 1 2 4 % 05/06/2016 Kragenbrink, Dave

20160104 LEAN Government Internet Site CountyWide Level 1 0 0 % 06/17/2015 Loginoff, Lana

Requested (2)

20150528 Intergraph 9.3 SP12 Software Upgrade Information Technology Division; 
Communication Center

Level 1 1 100 % 08/01/2016 Kumbier, Kaye  Fyfe, 
Robert

20151104 ePROTECT/eReferral Information Technology Division; 
District Attorney; Sheriff; Circuit 
Court

Level 2 1 50 % 01/05/2015 Hoffmann, Donn  Fyfe, 
Robert

- End of Report -
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